

1 BILL NO. S-87-02-06

2 SPECIAL ORDINANCE NO. S-34-87

3 AN ORDINANCE approving Change Order
4 No. 1 and Final, Res. #407-85,
5 Ph. VI, Southwest Interceptor S-1,
6 with Winzeler Excavating, Inc.,
7 in connection with the Board of
8 Public Works and Safety of the
9 City of Fort Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and Final, Res.
13 #407-85, Ph. VI, Southwest Interceptor S-1, with Winzeler Exca-
14 vating, Inc., in connection with the Board of Public Works and
15 Safety, for:


16 Change Order #1 and FINAL, for
17 Res. 407-85, Ph. VI, Southwest
18 Interceptor reflects the line item
unit balancing of work completed
and deleted. Also, as a part of
many easements settlements, property
owners negotiated with Fred McCulloch,
Land Acquisition Agent, to extend
sanitary sewer taps by boring under
Indianapolis Road and to correct
drainage problems;

19 involving a net increase of Thirty-Three Thousand Two Hundred
20 Seventy-Three and 48/100 Dollars (\$33,273.48), all as more particularl
21 set forth in the specifications, and which is on file with the
22 Office of the Board of Public Works and Safety and is by reference
23 incorporated herein, made a part hereof, and is hereby in all
24 things ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force
26 and effect from and after its passage and any and all necessary
27 approval by the Mayor.

28
29 
30 Councilmember

31 APPROVED AS TO FORM
32 AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd, seconded by Esteban, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 2-10-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd, seconded by Esteban, and duly adopted, placed on its passage. PASSED (lost) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	_____	_____	_____	<u>✓</u>	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 2-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXTATION) ~~(APPROPRIATION)~~ ~~(GENERAL)~~

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 34-87
on the 24th day of February, 1987.

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of February, 1987, at the hour of 11:00 o'clock PM M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of February, 1987, at the hour of 9:00 o'clock AM M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 and FINAL

Project No. _____

Name of Project: Southwest Interceptor S-1 Phase VI

Resolution No. 407-85

Board Order No. _____

Date: 17 December 1986

To: WINZELER EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHMENTS			
Total Decrease				52,676.18	
Total Increase					85,949.66
Net (Decrease) (Increase)					33,273.48

The sum of \$ 33,273.48 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

Current Contract Price Adjusted by Previous Change Order

New Contract Price including this Change Order

\$ 849,429.20

\$ 849,429.20

\$ 882,702.68

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer

Date 1-16-87

Accepted by: Winzeler Excavating Company Contractor

Date 1/5/87

Approved by: [Signature] City Engineer

Date 1-28-87

Approved by: [Signature] Owner

Date 1-28-87

Attested by: [Signature] Clerk

Date 1-28-87

ATTACHMENT TO CHANGE ORDER

Item	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	5 LF	36" RCSP Class III	71.35		356.75
2	(22) LF	30" RCSP Class III	60.75	1,336.50	
3	(20) LF	30" RVSP Class IV	64.10	1,282.00	
4	4 LF	18" RCSP Class III	30.00		120.00
5	(45.5) LF	15" RCSP Class III	24.00	1,092.00	
6	52 LF	8" Building Sewer-Jacked&Bored	40.00		2,080.00
7	304 LF	8" Building Sewer-Open Cut	13.00		3,952.00
8	(75) LF	6" Building Sewer-Jacked&Bored	38.00	2,850.00	
9	(156) LF	6" Building Sewer-Open Cut	12.00	1,872.00	
10	(127) LF	24" CMP - Gauge 14	15.00	1,905.00	
11	96 LF	12" CMP-Gauge 14	11.00		1,056.00
12	(113) LF	10" Field Tile Replacement	12.00	1,356.00	
13	452.5 LF	6" Field Tile Replacement	10.00		4,525.00
14	(75.5) LF	4" Field Tile Replacement	8.00	604.00	
16	4 EA	Type I-J Manhole	1,125.00		4,500.00
17	(2) EA	Catch Basin-CFW Standard	475.00	950.00	
18	(1) EA	8" Service Tap	225.00	225.00	
19	(3) EA	6" Service Tap	175.00	525.00	
<div> <div>Net (Decrease) (Increase)</div> <div> <div>Total Decrease</div> <div>Total Increase</div> <div>Contract Price</div> </div> </div>					

ATTACHMENT TO CHANGE ORDER

em No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
20	400 CY	Unstable Soil Excavation	10.00		4,000.00
21	(13.9) CY	Special Backfill-Gravel	5.50	76.45	
23	(99) SY	12" Deep Strength Asphalt	50.00	4,950.00	
24	169 SY	10" Deep Strength Asphalt	45.00		7,605.00
25	92 SY	4" Asphalt Drive Replacement	30.00		2,760.00
26	(80) SY	Concrete Sidewalk Replacement	25.50	2,040.00	
27	(21) LF	Concrete Curb&Gutter Replacement	7.50	157.50	
28	(216) SY	Gravel Drive Replacement	4.00	864.00	
29	(32) SY	Gravel Shoulder Replacement	4.25	136.00	
30	(4) EA	Right-of-Way Marker Replacement	50.00	200.00	
31	1 EA	8" Bulkhead	70.00		70.00
33	1 EA	Gas Line Relocation Allowance		22,922.73	
34	(20) CY	Special Backfill #53-#73	6.60	132.00	
35	181 SY	Seeding & 2" Bulch	0.36		65.16
36	1 LS	Field Office Complete	7,200.00	7,200.00	
37	104 SY	Rip Rap 1' Drop	25.00		2,600.00
38	255 LF	8" Laterals Bored and Grouted	120.00		30,600.00
39	1 LS	Dewater Bores	3,730.00		3,730.00
Net (Decrease) (Increase)				Total Decrease	
				Total Increase	
				Contract Price	

ATTACHMENT TO CHANGE ORDER

Net (~~XXXXXXXXXX~~) (Increase)

Change Order No. 1 and FINAL

Resolution No. 407-1985

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. **Necessity for change** This change order reflects the line item unit balancing of work completed and deleted. Also, as a part of many easement settlements, property owners negotiated with Fred McCulloch, Land Acquisition Agent, to extend sanitary sewer taps by boring under Indianapolis Road and to correct drainage problems.

2. **Will proposed change alter size of the project:** Yes _____ No X

If yes, explain

3. **Affect on operation and maintenance cost of this project:**

N/A

Project Engineer
Allan D. Frisinger

TITLE OF ORDINANCE Change Order #1 and Final, Res. 407-85, Ph. VI, SouthwestDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety Interceptor
J-87-02-06SYNOPSIS OF ORDINANCE Change Order #1 and FINAL, for Res. 407-85, Ph. VI,
Southwest Interceptor reflects the line item unit balancing of
work completed and deleted. Also, a part of many easements
settlements, property owners negotiated with Fred McCulloch, Land
Acquisition Agent, to extend sanitary sewer taps by boring under
Indianapolis Road and to correct drainage problems. Winzeler
Excavating, Inc. is the contractor.EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$33,273.48

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-02-06

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final, Res. #407-85, Ph. VI, Southwest Interceptor S-1,

with Winzeler Excavating, Inc., in connection with the Board of

Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Charles B. Redd
CHARLES B. REDD
CHAIRMAN

Paul M. Burns
PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY

Ben A. Eisbart
BEN A. EISBART

Samuel J. Talarico
SAMUEL J. TALARICO

CONCURRED IN 2-24-87

SANDRA E. KENNEDY
CITY CLERK